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FY 02 Movement Plan & Cost
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LCU-2007,AC
LCU-2009,AC
LCU-2020,AC
LCU-2016,FEVA
LCU-2013,FEVA
LCM-8611,AC
LCM-8616.AC
LCM-8593,AC
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BG-6448,AC
LCU-2008,SV
LCU-2010,SV
LCU-2002,SV
LCU-2003,SV
LCM-8595(2),SV
LCM-8599/8607

PACOM Hythe CENTCOM

TWD (Dep FEVA 15 Jun, 
ETA Hythe 15 Jul)

DWNLD 
AMCOR

Vessels not Released –
Move to FY 03.
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DWNLD AMCOR

Arr Hythe on 27 April via LSV-6 
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LCU-2000 LCM-8 LT 128 ST 900 BG BD 115

Authorized On Hand PACOM On Hand Hythe

Fill StatusFill Status

(2 ea. LCM-8s at FEVA,  move to Charleston to marry up with Flt Craft Maint Co downloaded from the SV.)
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LCU-2012,SV

LCU-2015,SV

LCU-2034,SV

LCM-8600(2),SV



FY 03 Movement Plan & Cost
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LCM-8585,FB
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LCU-2032,MI
LCU-2011,FEVA
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LCU-2024,MC
LCM-8602,GS
LCM-8612,GS
LCM-8613,GS
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LCU-2000 LCM-8 LT 128 ST 900 BG BD 115

Authorized On Hand PACOM On Hand Hythe

(Branch Plan)

S/D or Tow LT 
from Tacoma to 
FEVA ($250k) and 
4 ea. LCU 2000s 
with S/L from 
FEVA to Hythe 
($570K).

Fill StatusFill Status

(20 May 02)
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Request MSC for Lift to East Coast



FY 04/05 Movement Plan & Cost
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Tactical Vehicles, Ground Support Equipment, and SKOs

2002 2003                 2004           2005
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Ship

Upload/Download:

At Charleston

Dahl

Sisler

Red Cloud

Watkins

Watson

Pomeroy

In PACOM

AC

SV

Equip Mod:

Kalmar RTCH

ATLAS forklift

Yard Dogs

514 ea

82 ea.

48 ea.

634 ea.

275 ea.

786 ea.

345 ea.

64 ea. in FY04

32 ea. in FY02
32 ea. TBD

32 ea. TBD
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70 ea.

(16 ea. Diverted by HQDA G3/G8 to Kuwait)

$3.7M – Transportation Costs 
to Move Assets to PACOM & 

CENTCOM - TBD

$3.7M – Transportation Costs 
to Move Assets to PACOM & 

CENTCOM - TBD

(D/L 362 ea. in Europe 
for long term storage at 
CEG-E - $138K)
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Summary of Movement Plan
Strong Virginian on Track to Support PACOM

• On-going Maint Cycle
• Ground Eqpt D/L in Europe – Jun 02

SKO - 267 ea. WHL - 44 ea.
TRK - 3 ea. FLT   - 2 ea
TRL - 46 ea. . 

• Watercraft & Ground Eqpt D/L in Japan – Aug 02
WTR - 5 ea. TRL  - 27 ea
SKO  - 447 ea. WHL - 36 ea.
TRK  - 4 ea.

American Cormorant on Track to Support PACOM
• Watercraft & Ground Eqpt D/L in Japan – Sep 02

WTR  - 15 ea.     WHL - 22 ea.
SKO  - 60 ea.     MCS  - 9 ea. (w/SLWT)

Support to CENTCOM
• 7GRP Completed Move of 2 ea. STs to Hythe – Apr 02
• 7GRP Scheduled to Move 2 ea. LCU 2000s to Hythe – Jul 02
• Delay Movement of 2 ea. LCM-8s to FY 03 – Mar 03
• Uploaded Several UICs to LMSRs to Support Operational Rqmts per HQDA G3

WMEEAA MCT – Dahl
WMCTAA POCD – Dahl
WMEBAA Auto Cgo Doc – Dahl
WMETAA CTC – Sisler
WMCQAA Auto Cgo Doc – Red Cloud

Include in the Movement Plan (AWRP OPORD Annex C) – 31 May 02
• Gopher State/MCS Company Transfer
• OCCM Dates and Funding Status

Scrub SDT Costs – 14 Jun 02
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QUESTIONS/COMMENTS???

“…stay flexible and keep a sense of humor.”


